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216 East Oakland Ave, Ste 06
Tallahassee, FL 32301
Architecture & Interior Design

November 30, 2004 RE CE IVED

Mr. Jeff Williams DEC 08 2004
Leon County Facilities Management LEON COUN

) TY
Tallahassee, FL 32399-3000 PUBLIC WORKS

RE: Woodville Community Center

WWA Project No. 0108.11
F\D108.11\Status Update.doc{rev)

Dear Jeff,
The following is a history summary and status update of the above-referenced project:

« July 09, 2003, Welch & Ward Architects (WWA) produced and submitted the “Space
Needs Assessment and Site Analysis, Woodville Community Center”.

The report included 2 options on 2 sites:

Option A, 3,245 gross sq. ft facility with meeting rooms, administrative and service
support area, similar in scope to the Chaires Community Center.

Project development costs were projected at $701,500 for site 1 and $697,500
for site 2.

Option B, 6,329 gross sq ft facility incorporating the above and additional classrooms
and support areas necessary for inclusion of a Boys and Girls Club.

Project development costs were projected at $992,900 for site 1 and $981,100
for site 2.

« September 16, 2003, workshop held with the Leon County Board of County
Commissioners. Option B was selected but with a reduced project budget of $835,000.

» September 23, 2003, meeting held with representatives from Parks & Recreation,
Facilities Management, the Boys & Girls Club and WWA to reconcile project scope and
budget shortage. The Boys & Girls Club deleted the studio space and the Assembly
rooms were reduced in total area. As a result building total area was reduced to
approximately 5,324 gross sq ft. In addition several project elements such as block

sealer, folding partition system and standing seam metal roof were designated as Add
Alternates to comply with the project budget.

» December 31, 2003, WWA authorized by purchase order to provide architectural and
engineering design services for construction documents and construction administration .

SR
29

(850) 222-7075 Fax: (850) 425-1054 email: wwa@netially.com License no. AA 0002382



ATTACHMENT # Z

Welch & Ward Architects, Inc. PAGE Z OF %
216 East Oakland Ave, Ste 06

Taltahassee, FL 32301

Architecture & Interior Design

» January, 2004 , WWA advises Leon County of observed accelerating building cost
inflation due to building material shortages brought on by the building boom in China.
WWA provides a cost comparison matrix comparing projected budgets for buildings
ranging from 4,800 gross sq ft to 5,276 gross sq ft. (see Attachment A)

e February 12, 2004, Parks & Recreation directs WWA to proceed with 4,800 gross sq ft
scheme with a projected site and building construction cost of $876,000 including an
estimated property acquisition cost of $45,000. The approximate $41,000 budget
shortage is to be made up by Public Works providing site clearing, rough grading and
landscaping. In order to meet the reduced area, the entry porticos are designated as
additive alternates and the director’s office is eliminated by direction from the Boys &
Girls Club.

e March 03, 2004, Paul Cozzie and Commissioner Sauls meet with the St. Joe Corporation
to discuss procurement of the preferred Site 1 located east of the Leon County basebaill
park. St. Joe proposes an alternate, nearby site located south of the ball fields.

« March 19, 2004, WWA submits Schematic Design.

» April 28, 2004, WWA provides a site evaluation and updated project development cost
projection for the alternate site proposed by St. Joe, now known as Option D. The
projected project base-bid cost is anticipated to be $874, 012 without property acquisition
costs (see Attachment B) With Add alternates the project cost is anticipated to be
$971,407. The project increase of approximately $43,000 is attributed to recent site
development cost escalations and the new site’s further proximity to utilities.

e May 24, 2004. WWA is directed by Parks & Recreation to put the project ON HOLD due
to the extended negotiations with St. Joe for site procurement.

e To date: Site and building costs continue to accelerate at an unanticipated rate due to the
continuing China building boom and recent unprecedented hurricane activity in Florida. -
instead of the recent historical annual inflation rate of 3.5%, inflation rates have
approached 10% to 15% (see Attachment C).

The current projected project cost including property acquisition, building, previous add
alternates and site development is $1 ,058,052.(see Attachment D1) Without the add
alternates, the projected project cost would be $971,808 (see Attachment D2). The
building only base bid cost has increased from $446,400 to $470,858. This reflects an

increase from the previous April building cost projection of $24,458 or 5.5% over the last
5 months.

Please contact us at your earliest convenience if you have any questions regarding this
update,

Sincerllyk,w % Z/ e

P
Andrew Welch (/

(850) 222-7075 Fax: (850) 425-1054 email: wwa@nettally.com License no. AA 0002392
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Preliminary Opinion of Probable Development Cost

Date: Project No. Project Name: Prepared By: EWG
41912004 7009-003 Woodville Community Center | Reviewed By: MPT
Option D
Summary
Description Amount
Permitting/Fees
Local (Only Estimate, not inclusive of tree payment) $ 15,000.00
FDEP (Stormwater Permit) h 250.00
City of Tallahassee (Water) $ 1.100.00
County Health (Septic Permit) h) 250.00
City of Tallahassee (Electric Sve Deposit) 3 3.000.00
Landscaping g 15,000.00
Lighting (2 lights max) $ 5.000.00
Construction Costs
Earthwork Total $ 66,925.78
Paving Tota! § 75.043.47
Drainage Total $ 14,130.60
Water Total b 16,142.50
Sewer Total $ 13.310.00
Construction Inspections ) 3.000.00
Final Certifications (SMF Operating Permit) 5 1,500.00
Site Development Costs
SUBTOTAL (Excluding Building} $  230,000.00
CONTINGENCY (15%) SitcComstzOnly  $ 33,000.00
SITE WORK CONSTRUCTION TOTAL § 263,000.00
Engineering Fees (Type A Site Plan Only) b3 20,000.00
Surveying (Boundary and Topo) b 10,000.00
Building Costs :
Community Center Building Cost . 4800 SF @ $93/SF §  446,400.00
CONTINGENCY (15%) Building Cost Only  $ 67,000.00
COST ESCALATION (5%) $ 25,670.00
BUILDING CONSTRUCTION TOTAL $ 539,070.00
Architectural Fees (Building Only) $ 41,942.00
Property Acquisition (a2 provided by Leox County) 5 -
GRAND TOTAL § 874,012.00
Note: This Preliminary Opinion of Probable Cost does not include offsite
improvements that may be required.
Genesis Group . e
2507 Callaway Road, Suite 100 ~J

Taliahassee, FL. 32303
(850) 224-4400
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For Immediate Release Contact: John Pappas/Jerry Walsh
Waish Communications
{212) 221-4612

iohn@walshcom.com

jerry@walshcom.com

MATERIAL SHORTAGES DRIVING PRICE INCREASE IN PROJECT BIDDING ACCORDING TO
PINNACLEONE SURVEY OF CONSTRUCTION INDUSTRY

- Executives Concerned with False Claims and Lack Knowiedge on Green Building Standards -

PHOENIX, AZ — November 9, 2004 — According tc a new study by PinnacieOne, one of the nation's
leading construction consulting firms, an overwhelming majority (89%) of industry professionals have
witnessed a significant price increase in project bidding during the past year. The average price increase
was estimated to be 10 percent or greater by more than two thirds (69%) of respondents and at more
than 15 percent by greater than one third (34%} of the participants. Cost of materials (68%) was
identified as the clear driver of this alarming trend. The survey also identified a growing concemn with the
issue of false claims and a lack of understanding on energy and environmenfal issues among the
construction executives,

These are just a few of the findings in the PinnacleOne Pulse of U.S. Construction - 2004 survey
which examined the opinions of construction industry executives (owners, architects, engineers,

caritractors and developers) on issues related to project management, energy/environment and claim
resolution.
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Preliminary Opinion of Probable Development Cost PAGE OF
Date: Project No. Project Name: Prepared By: EWG
4/9/2004 7009-003 Woodville Community Center | Reviewed By: MPT
rev: 11/29/04 Qption D-revised
Summary
Description Amount
Permitting/Fees
Local (Only Estimate, not inclusive of tree payment) $ 15,000.00
FDEP (Stormwater Permit) $ 250.00
City of Tallahassee (Water) $ 1,100.00
- County Health (Septic Permit) $ 250.00
City of Tallahassee (Electric Svc Deposit) $ 3,000.00
Landscaping $ 15,000.00
Lighting (2 lights max, standard street type, non decorative) $ 6,000.00
Construction Costs
Earthwork Total $ 92,000.00
Paving Total $ 78,000.00
Drainage Total $ 18,600.00
Water Total $ 18,300.00
Sewer Total $ 12,700.00
Construction Inspections $ 3,000.00
Final Certifications (SMF Operating Permit) $ 1,500.00
Site Development Costs
SUBTOTAL (Excluding Building) $ 264,700.00
CONTINGENCY (15%) Site Constr. Only $ 36,800.00
COST ESCALATION (5%) $ 12,300.00
SITE WORK CONSTRUCTION TOTAL $ 313,800.00
Engineering Fees (Type A Site Plan Only) -3 20,000.00
Surveying (Boundary and Topo) b 10,000.00
Building Costs (as provided by Welch and Ward Architests)
Community Center Building Cost w/ Add Alts 4800 GSF h 546,895.00
CONTINGENCY (8%) Building Cost Only ~ § 43,800.00
COST ESCALATION (5%) $ 29,535.00
BUILDING CONSTRUCTION TOTAL $ 620,230.00
Architectural Fees (Building Only) $ 44.022.00
Property Acquisition (as provided by Leon County) $ 50,000.00
GRAND TOTAL $ 1,058,052.00

Genesis Group

2507 Callaway Road, Suite 100
Tallahassee, FL 32303

(850) 224-4400

Note: This Preliminary Opinion of Probable Cost does not include offsite

improvements that may be required.
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Preliminary Opinion of Probable Development Cost
Date: Project No. Project Name: Prepared By: EWG
4/9/2004 7009-003 Woodville Community Center | Reviewed By: MPT
rev: 11/29/04 Option D-revised
Summary
Description Amount
Permitting/Fees
Local {Only Estimate, not inclusive of trce payment) $ 15,000.00
FDEP (Stormwater Permit) $ 250.00
City of Tallahassee (Water) 3 1,100.00
County Health (Septic Permit) b 250.00
City of Tallahassee (Electric Sve Deposit) 3 3,000.00
Landscaping $ 15,000.00
Lighting (2 lights max, standard street type, non decorative) 3 6,000.00
Construction Costs
Earthwork Total 3 92,000.00
Paving Total 3 78,000.00
Drainage Total $ 18,600.00
Water Total $ 18,300.00
Sewer Total $ 12,700.00
Construction Inspections $ 3,000.00
Final Certifications (SMF Operating Permit) b 1,500.00
Site Development Costs
SUBTOTAL (Excluding Building) 3  264,700.00
CONTINGENCY (15%) Site Constr. Only ~ $ 36,800.00
COST ESCALATION (5%) $ 12,300.00
SITE WORK CONSTRUCTION TOTAL $  313,800.00
Engineering Fees (Type A Site Plan Only) i) 20,000.00
Surveying (Boundary and Topo) $ 10,000.00
Building Costs (as provided by Welch and Ward Architests)
Community Center Building Cost, base bldg 4800 GSF $ 470,858.00
CONTINGENCY (8%) Building Cost Only ~ $ 37,700.00
COST ESCALATION (5%) $ 25,428.00
BUILDING CONSTRUCTION TOTAL 3 533,986.00
Architectural Fees (Building Only) ' $ 44,022.00
Property Acquisition (as provided by Leon County) $ 50,000.00
GRAND TOTAL $ 971,808.00

Genesis Group

2507 Callaway Road, Suite 100
Tallahassee, FL 32303

(850} 224-4400

Note: This Preliminary Opinion of Probable Cost does not include offsite

improvements that may be required.



